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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION FOR STATE USE ONLY
FULL AND FINAL DOCUMENTATION OF

POTENTIAL CLAIM Received By (For resident engineer) Date
CEM-6201C (NEW 9/2002)
TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez 04-0120E4 February 15, 2008 13-011408

(resident engineer)

This is the Full and Final Documentation of Potential Claim for additional compensation submitted as required under the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event,
thing, occurrence, or other cause giving rise to the potential claim occurred on:

DATE: January 14, 2008

The complete and factual narration of events which fully describe the nature and circumstances that caused the dispute or disagreement and potential
claim are attached hereto. .

Please see attached "NOPC 13-011408 - Final Notice of Potential Claim"

(attach sheets as required for full and final documentation)
The basis of this claim including all relevant contract provisions and a statement of the reasons these provisions support and provide basis for

entitlement of the potential claim are attached hereto.
Please see attached "NOPC 13-011408 - Final Notice of Potential Claim"

(attach sheets as required for full and final documentation)
The identification and copies of any documents and substance of any oral communication that support the potential claim are attached hereto.
Please see attached "NOPC 13-011408 - Final Notice of Potential Claim"

(attach sheets as required for full and final documentation)

"I;he texenct dollar amount requested and an itemized breakdown of individual costs segregated by labor, materials, equipment and other are attached
ereto.

Please see attached "NOPC 13-011408 - Final Notice of Potential Claim"

(attach sheets as required for full and final documentation)

The exact amount of any time adjustment requested including justification thereof and time impact analysis are attached hereto.
Please see attached "NOPC 13-011408 - Final Notice of Potential Claim"

(attach sheets as required for full and final documentation)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documentation
are made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further
understands and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in
Section 9-1.04 of the Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance
with Section 9-1.07B of the Standard Specifications.

Kisni L. /PC//WM.{W\ AV

SUBCONTRACTOR of{CONTRACTOR
ircJs\One

(Authorized Representative)

For a subcontractor potential claim

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized RepresentatR/E)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 13-011408 -- Final Notice of Potential Claim

Nature and Circumstances of Dispute

Kiewit/FCI/Manson AJV (“KFM”) has performed extra work at the State’s direction to repair cracked
concrete in the Pier E2 footing. KFM has provided information to the State to enable a Contract Change
Order for this work to be issued. No change order for this work has been issued.

Cracks in the Pier E2 footing fender walls and bottom slab were repaired pursuant to State Letter 3326
and KFM Letter 339. Contract Change Order No. 68 (“CCO 68”) has been identified for this work.
KFM performed this work in the field as directed and as subsequently accepted by the State. KFM has
furnished a price proposal to the State for this work. A contract change order for this work has not been
issued or approved by the Engineer.

KFM requests the Engineer issue a Contract Change Order for this work and provide immediate
compensation to KFM.

Contract Basis of Claim

Imminent completion of all contract work by KFM and Contract Acceptance by the Department without
an approved contract change order for this work gave rise to this NOPC.

The work directed by State Letter 3326 is not included in the original contract scope of work and is a
change under the contract consistent with Standard Specification 4-1.03D, “Extra Work”. The State has
indicated by its statement of intent to issue a contract change order that the directed work is extra work.

KFM performed the work directed by the Engineer pending issuance of a Contract Change Order.
Additional work was performed as disputed work per KFM Letter 339. All Pier E2 footing crack repair
work has been completed and accepted by the State. However, the subject work continues to not be
incorporated into the contract as no contract change order has been issued or approved by the Engineer.

Following completion of the crack repair work, Contract Work on the project continued towards
completion and Contract Acceptance without this change order being issued or becoming effective and
incorporated into the contract.

Amended Standard Specification 9-1.07B, “Final Payment and Claims”, fifth paragraph, notes that claims
made in response to the Proposed Final Estimate following Contract Acceptance will not be considered if
the Contractor did not first comply with applicable notice or protest requirements of the contract
including 9-1.04 “Notice of Potential Claim”.

As CCO 68 was not effective as of January 14, 2008, and could not have been reasonably anticipated to
be approved and effective by KFM’s anticipated completion date of January 18, 2008, KFM made a
Notice of Potential Claim to allow for claims associated with this work in accordance with Amended
Standard Specification 9-1.07B, “Final Payment and Claims”.



NOPC 13-011408
Page 2 of 2

Cost Estimate
KFM previously furnished to the State a cost proposal in the amount of $249,136.00 for this work. In
accordance with subsequent discussions with State representatives KFM has revised its proposal amount

to $231,971.00. A copy of the revised proposal is attached hereto.

KFM’s proposals takes into account concerns raised by the State in their letter #3713 regarding potential
sources of cracking due to KFM’s construction staging and methods.

Time Impact Analysis

KFM does not propose an adjustment to the contract time of performance as a result of this Notice of
Potential Claim.
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Crack Repair Accelerated Cost Analysis

Regular Overtime Doubletime
Date ‘ Descritpion KFM Hours i Rate* i Hours | Rate* | Hours i Rate* Total KFM Equipment :Hours: Rate Total L Lotus Inv.# Total

7/14/2007 _ Repair CJ#1 Exteri?l?ooting Wall J. Gunning, T. Rohr, R. Herder 6 @ 56.05;12 @ 92.81 $1,450.02 Epoxy Crew 891 $9,300.00
7/27/2007  |Repair CJ#2 Exterior Footing Wall J. Gunning, C. Miller, G. Crocker,C. Puglisi 1@ 56.05:3 @ 57.44 $228.37||DB Vancouver 0.5 327.50 $163.75|[Epoxy Crew 894 $7,300.00}f
9/12/2007 _ |Repair CJ#3 Exterior Footing Wall R. Lesley, N. Lohse 6 57.44 $344.64] | Epoxy Crew 60225 $12,700.00]|
9/21/2007 _ JRepair CJ#4 Exterior Footing Wall Epoxy Crew { 60226R $7,300.00}f
9/29/2007 _ JRepair CJ#1 & #2 Fender Wall R. Kiefer, C. Miller 4 @ 56.05:3 @ 54.22 $386.86) [lEpoxy Crew 60231 $7,300.00f
9/30/2007 __ JRepair CJ#1 & #2 Fender Wall R. Kiefer 4.0 92.14 $368.56{100 Ton Terex 4.0 90.00 $360.00[[Epoxy Crew 60231 "
10/19/2007 |Repair CJ#3 Fender Wall l[Epoxy Crew 60232 $7,300.00]|
10/25/2007 |Repair E2E Base [[Epoxy Crew i 60234R $61,000.00}
10/26/2007 |Repair E2E Base l[Epoxy Crew i 60234R B
10/27/2007 |Repair E2E Base l[Epoxy Crew i 60234R "
10/28/2007 | |[Epoxy Crew | 60234R "
10/29/2007 |Repair E2E Base lIEpoxy Crew i 60234R "
10/30/2007 |Repair E2E Base lIEpoxy Crew i 60234R E
10/31/2007 |Repair E2E Base lIEpoxy Crew i 60234R E

11/1/2007  |Repair E2E Base [Epoxy Crew i 60234R B

11/2/2007  |Repair E2E Base llEpoxy Crew i 60234R "

11/3/2007 |Repair E2E Base [[Epoxy Crew i 60234R "

11/4/2007 }Repair E2E Base l[Epoxy Crew i 60234R "

11/5/2007 |Repair E2E Base liEpoxy Crew i 60234R "

11/6/2007 |Repair E2E Base lIEpoxy Crew i 60234R ”

11/7/2007  |Repair CJ#4 Fender Wall Epoxy Crew i 60234R "
11/14/2007 KFM E2E soffit strip delayed by CT 1 Day ???

11/15/2007 KFM E2E soffit strip delayed by CT 1 Day 2?7?

11/16/2007 JRepair Conn. Beam Fender Wall KFM E2E soffit strip delayed by CT 1 Day ?2?? Epoxy Crew 60240 $80,250.00]
11/17/2007 |Repair Conn. Beam Fender Wall KFM E2E soffit strip delayed by CT 1 Day ??? [IEpoxy Crew 60240 "
11/18/2007 JConn. Beam Fender Install & Repair Fender Wall _ JRoy, Scott, Edmund, Jamal, Corey, Charlie, R. Herder 9 @92.81:32@86.37;16 @ 92.14] $5,073.37/1100 Ton Terex 8.0 90.00 $720.00||Epoxy Crew 60240 "
11/19/2007 |Repair E2W Base l[Epoxy Crew i 60240 "
11/20/2007 |Repair E2W Base [[Epoxy Crew 60240 "
11/21/2007 [Repair E2W Base lIEpoxy Crew 60240 ”
11/22/2007 lIEpoxy Crew 60240 "
11/23/2007 _JLower Conn Beam F/W & Soffit Tim, Rod, Tom, Doug, Kieth, Josh, Nigel 17 @ 92.14:26.5 @ 92.81i72.5 @ 86.37] $10,287.67| $0.00]f

11/24/2007 JRepair Conn. Beam JRod Kiefer 2.5 56.05 $140.13|}42' W x 250 Ton Cap Spreader (11/23) 1 Day i 1,000.00 $1,000.00||Epoxy Crew 60240 "
11/25/2007 ]Repair Conn. Beam IRod Kiefer 10.5 92.14 $967.47 [[Epoxy Crew 60240 "
11/26/2007 |Repair Conn. Beam | [[Epoxy Crew 60240 "

Labor Surcharge $2,5602.12
Total [ KFM Labor Total | $21,749.21] KFM Equipment Total | $2,243.75] Lotus Total | $192,450.00|
Proposed  |Eastbound: 1 day mobilization & 1/2 day labor <4,000.00>
Credits Westbound: 1 day mobilization & 1/2 day labor <4,000.00>
<$8,000.00>
[Total | [KFM Labor Total | $21,749.21| KFM Equipment Total | $2,243.75] Lotus Total [  $184,450.00|
|Rates* Operators at Group 1 rates; PBF/PB per agreement at CT pricing methodology
KFM, aJV
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